
Quarterly Progress Report

Task

Phase I. Assemble, Review & Synthesize Literature

 Period Ending: 12/19/2002

% of Total % of Task 
this quarter

% of Task 
   to date

% of Total
  Complete

Task 1. Survey Existing Systems Using Priority
Task 2. Identifying Promising Locations and 
Develop Plans
Task 3. Assessment of Operational Plans
Task 4. Prepare Reports

(Start-End Date of Study)

10%
15%
25%

25%
25%

35% 100% 10%
50% 100 15%
50% 100 25%

80% 90 22.5%
15% 20% 5%

Final Report

77.TOTAL 100 %  %

 Project Title: Assess Impacts and Potential Benefits of Traffic Signal Priority for Buses

 Pincipal Investigator:
Daniel, Janice R.

 NJDOT Research Project Manager:
Nick Vitillo

 Period Starting: 1/02/002

 RFP Number: 2000-28

 Task Order Number/Study Number:
NCTIP-45

1.Progress this quarter by task:
During the fourth quarter, the research team has been involved in documenting 
what has been accomplished in the research.  The literature review is 
continuing to be developed by Dr. Srinivasan.  Dr. Daniel and Ed Lieberman have 
been working on fine tuning the simulation model for Broad Street.  The 
research team intends to focus the development of operational test plans to 
Broad Street.  Types of equipment available for implementing signal priority 
have been investigated.  The experience of transit agencies with these 
equipment is being researched and the costs and capabilities of these 
technologies is being determined.  In the original simulation model, only the 
AM peak hour volumes were available.  Volumes in the PM peak hour is being 
requested from the City of Newark.  The signal timings originally provided by 
the City of Newark showed poor performance and indicated that the signal 
timings provided may not be what is currently being used in the field.  New 
signal timings were obtained from the field.  These signal timings will be used 
in assessing the improvement of the arterial performance from existing 
conditions to conditions with signal priority.

During the next quarter the researchers will complete a Draft Final Report.  
The intent of the research team is to have the completed draft final report by 
early in the first quarter.  This draft final report will be distributed to the 
RSIP for review.

2. Proposed activities for next quarter by task:

3. List of deliverables provided in this quarter by task (product date):

06/30/02-

Page 5 of 35



Quarterly Progress Report

 Total Project Budget (# Years) $281,008.00
 Total Project Expenditure to date $27,945.00
 % of Total Project Budget Expended 9.94%

 Task Order Number/ Study Number NCTIP-45
 Current Task Order Budget (# of Years) $138,109.00
 Actual Expenditure to Date Against Current Task Order $27,945.00
 % of Current Task Order Budget Expended 20.23%

   

6. Budget summary:

None
4. Progress on implementation and training activities:

5. Problems/proposed solutions:
None

None

Year1

Year1
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